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19 MAR 1976

MEMORANDUM FOR: Director of Logistics
THROUGH : Chief, Logistics Services Division, OL ‘
SUBJECT : Refinishing Wood Paneling in the DCI and DDCI Qffices

REFERENCE : Memo dtd 5 March 76 to DDA fr D/L; Subject: Paneling
For DCI's Office

1. Representatives of the Edward W. Minte Company (Messrs. Robert
Heller and James Sodeman) have inspected the paneling in the DCI and
DDCI offices. They feel confident that the wood panels can be restored
to an even color by stripping, bleaching, staining, and revarnishing.
Alternately, the existing wood could be covered with thin veneers of
“Flexwood" and varnished, but at a slightly higher cost. Either method
would require the same performance time. Copies of the Minta Co. pro-
posals are attached for your reference (Atts 1 and 2). _

2. In a subsequent telephone conversation, Mr. Heller has agreed
that, given 2 weeks' leadtime, he could schedule three (3) finishers to
the job and reduce quoted performance time by about one-half week per
room. He would not be able to schedule two crews to work the rooms
simultaneously due to a scarcity of expert workmen. In addition, he
would inspect the carpenter repairs for acceptability and would prepare
color samples for approval prior to starting the refinishing. Daytime
work hours are much preferred, because color control of bleaching and
staining is more reliable in natural light. :

3. Because the "Flexwood" alternative does not offer an advantage
in either time or money, I recommend refinishing the existing panels and
urge the selection of daytime work hours to speed up the work and
facilitate a quality performance. Night work to allow daily use of the
office will slow up the project due to nightly cleanup time and probably
will result in some "paint" odors during the day. The total cost of
both offices done in daytime hours would be $8,400 and could be accom-
plished in 4 weeks' time including necessary carpenter repairs if an
uninterrupted schedule is allowed.

OL 6 10,044
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SUBJECT: Refinishing Wood Paneling in the DCI and DDCI Offices

4. If the project is authorized, the selection of refinished
color for the panels could be coordinated with the choices of new carpet
and furniture to be made during a visit by Mr. Brock Arms on 29 and 30
March 1976. '

STATOTHR

Chier
Architectural Design Staff/LSD/OL

Atts: (2)
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EDWARD W MINTE CO, Inc.

PAINTING~-DEGORATING

. . o {8~
: WM SFIES —_
1041
M

1908 BLADENSBURG ROAD, N.E.
WASHINGTON, D. C. 20002

202 832-8000

Manch 10, 1976

I |
Chief, Logistics Services
Room 3E30, Hdgins. Div.
C,OI.Aﬁ

Washingion, DC 20505

" Re: Directons Office
Gentlemen: '

E We are pleased to submit fo you owr estimate for ‘tha_abdue
0ffice as outlined and described below: o

~
-

Refinishing of Existing Wood

We propose to sinip, bleach, stain and vanish the following
sunfaces of the above mentioned room: doons, bucks, ceiling moufding,
bookease, wood wall panels and divider sirnips between panels on a
sthaight time basis for the sum of $4,940.00(Four thousand nine -
hundred fonty dollans). ‘ ,

_ 14 the above estimate is done othern than dwiing normal working
howrs (7: 00AM=-3:30PM) please disregard the above in Lieu of which we
submit the sum of $6, 840,00 [Six thousand eight hundred forty dollars).

Note: The above estimate is based on your carpenters repairing wcuaped
: paneling, Loose edges and the Laminated doon frames prior to
owr commencing wonrk. : _ ‘

FLEXWOOD

We propose to properly prepane, supply and install §Lexwood
on the following surfaces of the above mentioned room: doons, buchs,
ceiting moulding, bookease, wood wall panels and divider stnips between
panels on a straight time basis for the sum of. $5,710.00(Five thousand
seven hundred ten dollarns). _

Approved For Release 2003/04/02 : CIA-RDP79M00467A000200130003-3 S,

, %
i)
PN A IrYY EY &



Approved Forgglease 2003/04/02 : CIA-RDP79M00467K000200130003-3

Page 2 | M., Dicknan Vartanian - March. 10, j976 ‘

FLEXWOOD (Continued)

: nementioned é&zémde A8 x_:eftﬁqhmed other than nosamak. -
wonkx'}zg igmégzoam-szsam o@é&&ggand in Biew of which w% wbmxi_: the
sum of $7,810.00(Seven thousand eight hundred ten dofRans}.

Note: The above estimate is based on flexwood matenial costing ¥1.50°
- per square food. . _

S e manped
estimate is based on your carpenters repairing Warped .
' ;{:ﬁeﬁg? Loose edges, and Laminated doonr 6}mme§ prion. ,tav_ aq};
‘ecommencing wotk. - . , o

The above eAtbnd.te& wilk nequired 2 men for appnox.éma.te,@y 2 “7/ _Z. .
to0 three weeks to complete the above projects. .

Very twuly yowns,
EDUARD U. MINTE CO. INC.
R. A. HELLER, SR.

Vice Presdident

RAH/bew
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EDWARD W MINTE CO, Inc.

PAINTING~DEGORATING

1908 BLADENSBURG ROAD, N.E.
WASHINGTON, D. C. 20002

202 832-6000

March 10, 1976

Chief, Logistics Services

. Room 3E30, Hdqtrs. Div.

C.T.A.
Washington, DC 20505

Re: General's Ofgice
Gentlomen: o

)
-

. We are pleased to submit to you our estimate fon the above
mentioned office as outlined and deseribed befow: - o g

Refinishing of Existing Wood

We propose o sinip, bleach, stain and varnish the §ollowing
sunfaces of the above mentioned office: dooxs, bucks, ceiling
moulding, wood wall panels, dvider sirnips between panels on a
straight time basis for the sum of $3,460.00(Three thousand fouwr
hundned sixty dollans). ' R

" 14 the above estimate 48 done othen than normal working howrs

(7:00AM=3:30PM) please disregard the above in Lieu of which we

submit the sum of $4,990.00({Four thousand nine hundred nivety
dollarns). | ' S

Note: The above estimate is based on your carpentens repairning
wanped paneling, Loose edges and the Laminated door §rames
prion to owr commencing work.

FLEXWO0O0D

We propose to properly prepare, supply and insiall §Lexwood on
the §oLlowing surfaces of the above mentioned office: doons, bucks,
ceiling moulding, wood wall panels, divider sinips between panels on
a stnaight time basis for the sum of $4,245.00(Fowr thousand two -
hundned fonty five dollans).

N
¢d° e,
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FLEXWO0OD (continued)
1§

2 : M. Dichran Vartanian » March 10, 1976

the ajorementioned estimaie 458 perfonmed ethen fnan noxmal

wonking houns {7:00~3:00) disnegand in Lieu of which we submit the

Aumn 0

Note:

RAH/b

Ap

The above estimate will nequire 2 men for approximately 2 weeks
to complete the above profects.

§ $5,880.00(Five thousand eight hundred eighty dq&a{tb)._
The above estimate £s based on flexwood materiol costing $1.50 .
pen square fool. - e
The above estimate is based on youn carpenters repaliing wanped -

paneliig, Loose edges, and Laminated doon frames priok £o our |
commeneing work. _ :

Y

v Huly youns :

EDUARD 11, WINTE CO. INC.
(M&W

R. A. HELLER, SR.

Vice President

cw
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S March 1976

MEMORANDUM FOR: Deputy Director for Administration

FROM . Michael J. Malanick fsf /hkes
- Director of Logistics
SUBJECT - : Paneling for DCI's Office

Jack:

1. In response to an inquiry from the DCIfs office, -
"we have had the General Services Administration's paint shop
forenman look at the paneling in the Director®s office to sce -
_if he could, in some way, darken the current paneling. The
‘foremin advises me that the paneling would be very difficulrt,
if not impossible, to treat, bleach, and darken with any
satisfactory results or consistency. He reainds me that over =
the years thore have been rmodifications made by the occupants
of those offices and, thereforo, all the paneling is not the
- same, This has a great deal to do with the conclusion that
it would be extremely difficult to accomplish that which the
pirector would like to sece done. ‘ IR '

STATQTHR - | 2. | | has suggested that we get a second
- opirnion on this and invite, froe of charge, one or two outside
consultants in to look at the situation and give us their ’
opinion. In the event they agres with GSA's conclusion, I
would rocommend that we remove the existing paneling and re-
place it with other paneling that would be acceptable to the -
. Director. o T TaT -
3, Logistics Services Division estimates that it will’
cost in the neighborhood of $12,500, on an overtima basis, to
replace the paneling and would take approximately 10 days to -
corplete. : ) L _ . o

4. To repanel the DDCI's office, the cost would be ap-
.proxinately $9,800, on an overtime basis, and take appvoximately
7 days to complete.. If the DDCI's office were repaneled in
conjunction with the DCI's office, with additional crew, both
roons could be completed in zpproximately 10 days. The costs
would remain the same, - .

Distribution:

Orig - Adse
1 - C/LSD ' ' '
1 - OL Official ' 0L 6 1231
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